

Sunset Point ARB Update

December 2 2023

Lot#	Owners	Project	ARB Status	Project Status
4	Annicaro	House Design & Build Grading & Foundation Work	Approved	In Process
5,6,7	Stafstrom	Additional Tree Thinning outside of the buffer zone	Approved	In Process
25	Rivadeneyra & Suttmeier	House Design & Build Landscaping Plan	Approved Approved	Work nearing completion
42	Burnette	Lot clearing outside buffer area	Approved	In Process
46,47	Cummins	House Design & Build Landscaping Plan	Approved Approved	COO Received Phase 2 Hillside Work in Process